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1. INTRODUCTION 

1.1 AGRIFUTURO’ S YEAR THREE STRATEGY  

This Work Plan, for the period October 2012, to September 2013, is AgriFUTURO’s (the 

Project’s) final work plan.  It describes the strategy and close out plan for the last year, based on 

the assumption that the Project will be extended from February, 2013 through September, 2013. 

 

1.2 PROJECT STRATEGY 

During this final year, the overall strategy is to consolidate gains and insure sustainability of 

Project initiatives as well as define and analyze lessons learned. This includes insuring that 

Project “legacies” (see below) have been successfully established and turned over to reliable 

follow-on partners.  Project legacies, defined in the third year of operation, include: 

 Establishment of viable mycotoxin and soil/seed testing laboratories. 

 Expanding and/or establishing quality groundnut production with significant GDA 

involvement. 

 At least 2 fully operative FOSCs in Beira and Nacala Corridors . 

 Establish fully operative and sustainable ASCs linked to the Project value chains: 

 Corredor Agro – sesame and groundnuts 

 Cister - beans 

 MBFI – soya and pineapple 

 Olinotu – beans  

 Semente Nzara Yapera 

 APdeMadal – soy, sesame and groundnuts 

 Phoenix – soy and sesame. 

 Assist an additional, scalable banana enterprise to begin operations. 

 Establishing an MD2 pineapple multiplication site and identify recipients for commercial MD2 

production. 

To date, all the legacies outlined above have been established or successfully started and all 

exhibit probable sustainability.  The Project is finalizing a grant for UNILURIO’s lab; has 

expanded groundnut production in all three provinces in collaboration with MADAL and SA 
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Groundnuts; the Dombe and Angonia (from early Project work) FOSC’s are functioning 

business cooperatives; with Project assistance, CAL and Lozane Farms have successfully 

worked with small holders and associations in expanding sesame, groundnuts, maize, cassava, 

and soybeans; the Project continues to assist ENICA and CORVUS (Mark Hassenkamp) in 

establishing new banana farms; and MD2 seedlings are now being multiplied in Nampula. 

AgriFUTURO’s final year will focus on insuring the sustainability of each of these significant, 

legacy achievements. 

The project will continue to operate in Manica, Zambezia, and Nampula. The value chains will 

continue to be those mandated in the Feed the Future guidelines established in year 3 of the 

project; oilseeds (soy, sesame and groundnuts), pulses, cashews and fruits (mango, pineapple 

and banana). 

A major component of the final year will be analyses of “lessons learned” through a series of 

reports to be drafted by third party STTA.  Although not definitive, lessons learned analyses 

discussed during the most recent Partner’s Meeting include a review of ASCs Corredor Agro 

and Lozane Farms; a review of the problems and opportunities missed in the banana sector; 

analysis of effective vs. ineffective grants; enabling environment achievements in association 

building and an analysis of Project efforts with mitigating the fruit fly and reopening markets for 

green bananas.  

Additionally, a major task for the final year will be the identification of and focused support for 

the Project’s most likely sustainable FOSCs, associated groups and cooperatives; those most 

likely to succeed and capable of performing as future models and catalysts for neighboring, 

associated groups.   Groups considered marginal or lacking commitment will be dropped in 

order to focus energies and funding on those most likely to succeed.  In order to identify 

potentially successful associations, the Project recently trained field staff in an Abt designed 

assessment process.  This selection process is objective, using as key criteria, among other 

factors, institutional development, strength of strategic plans, viability of work plans, and 

financial records (past performance and future projections). The assessment process has 

already begun in both Manica and Nampula and will be employed in parts of Zambezia in the 

near future. 

The Project will also continue to foster the development of strong ASCs with special emphasis 

on Corredor Agro, Lozane Farms, Olinotu, and Sementes Nzara Yapera.  All of these ASCs 

have demonstrated success and potential for sustainable development and expansion of small 
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holder and association linkages. 

As mentioned above, at the beginning of the fiscal year, Project associated groups will be 

assessed for likelihood of sustainability and success. Those with limited capabilities or requiring 

more assistance than can be provided in the remaining year will be cut from the program in 

order to focus on potential winners. However, during the last quarter of FY 2013, we will start a 

phase out process disengaging from the weakest remaining ASCs and FOSCs first so that the 

last few months of the Project will be focused on assisting the “almost there” associations 

capable of becoming self-sustaining.  As no new successor project has yet been designed, the 

Project will also link ASCs and FOSCs to subcontractor CLUSA’s on-going projects especially, 

the prospective Norwegian funded PROMAC Project. 

Over the course of the next quarter, final decisions will be made in terms of value chain 

disengagement.  Most likely and logically, due to its earlier harvest and marketing cycles, 

cashew activities will be stopped first.  The project will also phase out of the fruits sector by the 

end of the second quarter of FY2013. Mango support will end first but assistance to MD2 

multiplication, some degree of banana support, and to some degree assistance to small holder 

pineapple growers supported by World Vision will continue until the end of the Project. Oilseeds 

and pulses will be supported until the last 2 months of the project, synchronizing as much as 

possible with their respective crop cycles. Within these broad categories, the disengagement 

process will be achieved by establishing a priority system. 

Cooperative and emerging farmer business training will be continued as needed through the 

end of the third quarter.  Ongoing work in Enabling Environment initiatives such as association 

support, fruit fly mitigation support, and port efficiency initiatives will continue through the 

Project’s final close out.  

Wherever possible, significant GDA and PPP initiatives will also continue until project close in 

order to insure sustainability for any small holders associated with such activities. However, the 

adding of new GDAs and PPPs will be suspended as of the end of calendar year 2012, unless 

an exceptional case can be supported. 

The Project will continue to function with its subcontractors CLUSA and TechnoServe (TNS). 

CLUSA has enthusiastically expressed interest in maintaining its involvement through Project 

conclusion.  With its ability to continue support in the oilseed and pulses sectors, the Project will 

link as many of its beneficiaries to CLUSA projects as possible. 

The last quarter of the project will focus on final disengagements, drafting of final reports, 
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finalization of indicator tables, and the physical closing of satellite offices.  The plan is to have all 

satellite offices closed between the end of July and the end of August, 2013. The Maputo office 

will close and all but essential personnel released by mid-September, 2013.   All physical files, 

equipment, furniture and fixtures from all offices will be disposed of following USAID regulations.  

Subject to USAID approval, by August 30, 2013, title to all equipment under Project grants will 

be legally transferred to the respective grant recipients who have successfully complied with the 

stipulated grant “deliverables”. 

 

1.3 VALUE CHAIN CLOSE OUT STRATEGIES 

 

OILSEEDS AND GRAINS: 

 Soybeans: Continued collaboration with Corredor Agro, Gani Comercial, Lozane Farms, 

Phoenix, Agro Pecuaria de Manica and several of the associations and FOSCs in respective 

value chain expansion and yield improvement.  Continued identification of new markets for 

associated groups.  Support and expansion of new varietals bred and disseminated by IITA. 

Soybeans will continue to be an important value chain under CLUSA’s new, 5-year, 

Norwegian funded PROMAC (Promoção de Agricultura de Conservação) project. This 

project will target 54,000 smallhollder farmers and will include all of the AgriFUTURO target 

areas. The Project will work with CLUSA to include most of its oilseed beneficiaries under 

the PROMAC project. 

 

 Sesame: Continued collaboration with Corredor Agro and Madal in their efforts to expand 

and/or introduce sesame production in Nampula and Zambezia provinces. The Project will 

continue to support and monitor progress by Phoenix in Manica, in introducing a new 

variety.  Assistance for other relevant ASCs and FOSCs in optimizing sales, improving 

yields and mitigating the flea beetle, will continue. With reference to the flea beetle, support 

will be given to Kenya based, Real IPM in the rollout of understanding of their program here 

in Mozambique. Last, but not least, the linkage between FOSC Dombe and OLAM to 

develop white sesame in the region. 

 

 Groundnuts: The SA Groundnut initiative will be actively pursued in Nampula, Zambezia and 

Manica provinces. Special attention will be paid to the joint effort between SA Groundnut 
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and Madal in support of ADRA associations in Zambezia and in the formation of a new joint 

venture for seed multiplication.   Additionally, plans discussed with Gani Comercial for small 

holder support of using groundnuts (and/or soybeans) as rotational crops to Maize will be 

carried out this year. Finally, the new joint venture between Phoenix and UK based Cannon 

Garth, Ltd. 

 

 Pulses: This will be only the second year of support for this value chain.  At the end of this 

quarter, the project will analyze results from the first year’s production and make 

adjustments accordingly.  The Project will also identify potential, new, domestic and 

international markets for beans. Continued cooperation with CAL, CISTER and OLAM will 

include linking additional beneficiaries capable of producing quality beans. Specific 

initiatives with commercial companies and farmers are as follows: 

 Project will promote conservation farming in collaboration with CISTER common bean 

production in Molocue (Zambezia) and Rapale (Nampula) 

 In partnership with ADRA, pigeon peas will be produced in Zambezia for sale to CISTER 

and/or OLAM 

 Black eyed peas will be produced in Rapale for sale to CISTER 

 AgriFUTURO has linked CISTER to CAL who will produce black eyed peas for CISTER 

 CAL will also promote mung bean production with Project assistance 

 In partnership with SANA’s FOSCs, the Project will will promote mainly cowpeas and 

mung beans 

 FOSCs established with ADRA will produce Pigeon Peas to be traded either to OLAM or 

to CISTER. 

 

FRUITS:  

 Bananas: The program will continue its efforts in Fruit Fly mitigation in both corridors. 

Continued support of ongoing programs at Matanuska, Jacaranda and Enica in such things 

as quality control will continue - an effort to facilitate those companies with Global GAP will 

be done. Continued assistance to Essufo Valy in Manica, as well as three smaller banana 

growers on the outskirts of Nampula to establish themselves as solid, commercial suppliers 

to the domestic market. Emphasis will be on follow up with Corvus (Mark Hassenkamp) in 
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establishing its export operations based in Nampula. Enica will continue to get assistance 

from TNS with capital raising.  

 

 Pineapple: Although a modest start, the MD2 pineapple nursery in Nampula is progressing 

well.  As described in previous work plans, this initiative will remain in the “crop 

multiplication” phase through Project close. However, a list of potential commercial 

customers for planting material will be identified before the end of the Project. Support for 

World Vision’s small holder pineapple associations near Quelimane, begun in FY 2012, will 

continue developing improved agricultural practices and counsel on expanding planting 

throughout the year to meet market demand. 

 

 Mango: Despite continued problems in exporting mango due to fruit fly invasion, the Project 

will continue to support the Manica mango growers at a modest level both directly and via 

FrutiCentro. Support will also be given to the NEPAD Business Foundation’s rollout of a 

fresh produce hub in Manica. The recently completed irrigation studies for three Manica 

commercial growers will be delivered for potential use in Local Currency Grants. In 

Nampula, we will continue to support the work of Hortifruti (Miquidade) in the development 

of viable saplings at his nursery.  As, to date, Miquidade has been dependent on NGOs and 

local government demand for his seedlings, the Project will also link HortiFruti, to the Corvus 

program as it rolls out. 

 Cashews: Cooperative work with GiZ in Nampula Province will continue. The two STTA 

consultants will continue working with associations and AICAJU.  The consultants have 

been working to establish small processing centers within some associated groups.  This 

work will be reinforced and expanded where possible.  As large processors are now aware 

of the necessity to improve quality, the quality control efforts performed by Rachid Sultana 

will be reinforced.  The project will continue to employ Sultana, a TNS employee, through 

the end of AgriFUTURO.   

Although his plant has yet to start operations, Don Larsen’s Sunshine Nuts has obtained orders 

from both Whole Foods in the US and Pick-N-Pay of South Africa.  Therefore, TNS will provide 

an STTA to promote the growing of cashews in targeted communities (starting in Gile) and to 

implement a traceability system.  Assistance with the implementation of Quality standards will 

continue. TNS will provide a feasible work plan for radio programing in order to stimulate 

cashew planting and improve quality for Sunshine Cashew Nuts production facility as well as 

others. In addition, TNS will work on a cashew promotion campaign to raise awareness for 
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industry development and local product branding. TNS will also consult with GIZ in an effort to 

provide a “best Practices” Manual. GIZ has already drafted such a manual for agriculture while 

TNS will take the effort through the processing phase.  

 

1.4 OTHER PROJECT CLOSE OUT STRATEGIES 

The Project will hire third party STTAs to pursue specific topics to inform “Lessons Learned” 

documentation.  AgriFUTURO believes that the many project successes need to be 

documented.  Likewise, the problematic initiatives need to be studied to determine what went 

wrong and/or where future programming might improve.  While not definitive, the following 

project initiatives should be reviewed: 

 The screening process for ASC and FOSC candidates needs to be reviewed, an 

assessment process designed and stringently applied. 

 Successful ASCs and FOSCs, such as Corredor Agro, Lozane Farms, and Sementes Nzara 

Yapera as well as the Dombe and Angonia FOSCs will be reviewed to determine what 

elements of their respective programs led to success.  

 ASCs such as Vinson G&G and Phoenix will also be reviewed to determine why their 

programs have been less successful. 

 Enabling environment successes, such as the fruit fly and port logistic studies will be 

reviewed to ascertain actual level of impact. 

 The process and impact of assisting associations become cooperatives will be reviewed 

focusing on Dombe, Olinotu and others. 

 

2. OTHER COMPONENT ACTIVITIES: 

2.1 ENABLING ENVIRONMENT FOR AGRIBUSINESS: 

The enabling environment component of the Project will concentrate its efforts on consolidation 

of work performed to date: 

 Develop a Stakeholders base for change:   

 Continue ongoing efforts with “Friends of Agribusiness” in support of G8 and Grow Africa. 
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 In cooperation with GiZ, continue efforts to strengthen AICAJU (Associacao dos Industrias 

do Caju), and possibly expand this cooperation to encompass other components of the 

overall program which are of mutual interest. 

 Continue administrative support and strengthening of FrutiCentro and promote the 

establishment of FrutiNorte. At the National level, support establishment of a National Fruit 

Growers Union in cooperation with FrutiSul, linking them with fruit associations in the 

center and the north. 

 The goal in all cases will be self-sustainability beyond the life of the AgriFUTURO project. 

 Develop a National Competitiveness Strategy: 

Building from the AgCLIR assessment process, continue to promote appropriate reforms using, 

as vehicles for change, the above mentioned “Friends of Agribusiness”. Build on the relationship 

established with the Monitor Group, focusing on promoting cooperation with other donor 

organizations,  etc. The GOM, through the Minister of Agriculture (MINAG), has adopted the 

AgCLIR document and implementation of its recommendations.  The Project will continue efforts 

to strengthen CEPAGRI and to assist them to act as a bridge between the GOM and the 

agricultural private sector. 

 

 National Reform through Support of specific action Programs: 

 Continue work on the Fruit Fly initiative: In cooperation with MINAG-DSV continue the 

monitoring and mitigation initiative. Disseminate and act on the findings of the University 

Eduardo Mondlane work group study on the economic impact of the presence of the fly. 

Continue the dissemination of the now scientifically proven fact that green bananas under 

refrigeration are NOT hosts to fruit flies.  The claim that green bananas are fruit fly hosts is 

a clear violation of the spirit of cooperation in opening markets within SADC and 

AgriFUTURO will redouble its lobbying efforts to open SADC and other markets both 

directly and in cooperation with the SPEED project.  The program in fruit fly trapping and 

mitigation, the program will be expanded significantly in the northern and central parts of 

the country using the new USDA/USAID fund. 

 The current status of the Ports and Logistics has been demonstrated to be inhibiting 

economic development of the agribusiness sector. Accordingly, the Project will promote 

and lobby for change as outlined in the recently completed “Logistics Review of the Beira 

and Nacala Corridors”. The Project will focus on developing and supporting port/logistics 

stakeholder groups to lobby government. 
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 Cooperatives: A major area of success, the Project will continue to strengthen associated 

groups in cooperation with CLUSA, SANA, ADRA and World Vision and assist in the 

continued establishment of smallholder cooperatives.  As part of this strengthening and 

support process, the Project will conduct a variety of business training programs in 

conjunction with CLUSA and AJAP, a Portuguese Young Farmers Association, that will 

conduct a mechanization training course in both corridors in October, 2012. 

Currently, and over the next two quarters, the Project is conducting education and awareness seminars for 

relevant civil servants at the provincial registry, commerce and treasury departments to facilitate further 

implementation of the 2009 cooperative law, and supporting AMPCM in the dissemination of the law 

through various, public meetings around the Project’s authorized areas of involvement.   

 Laboratories: Nationally, low crop yields are in part the result of low use of fertilizers as 

well as of poor seed quality. In addition, the danger of aflatoxin contamination in major 

crops (groundnuts, maize, etc.) needs to be understood and mitigation information 

disseminated. Mozambique needs certified labs capable of testing for aflatoxin before 

commodities enter either the local or international marketplace, providing reliable, lack of 

contamination certifications. In order to develop the use of fertilizers appropriate to soil 

types, test seed germination, and initiate mitigation and educational efforts on aflatoxin, 

the Project has been and will continue to support the establishment of certified laboratories 

to test soil and seed integrity as well as aflatoxin.  The Project continues to target 

UNILURIO in Nampula and ISPM in Manica as laboratories to do all or part of this 

important testing. To achieve the highest level of laboratory support, the Project will also 

continue to coordinate with the World Food Program, the Government of the Netherlands, 

and indirectly (through the Ministry of Science and Technology) with the Government of 

Finland. With the advent of CLUSA’s PROMAC project, these laboratories will also play an 

increasingly important role in measuring the effects of Conservation Agriculture (CA) on 

soil health. 

 Warehouse Inventory Credit Financing: Access to affordable credit is another problem for 

sustained development of the agricultural sector. While multiple initiatives have been tried 

(most notably the USG’s DCA programs) it remains exceedingly difficult to arrange for 

agricultural financing especially for small holders. In order to promote new ideas and 

solutions to financing, the Project will work with Banco Terra/Rabobank in programming a 

workshop on warehouse inventory funding. The Project will then work with Banco Terra to 

follow up on any details towards implementing such type of financing. 
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2.2 BUSINESS DEVELOPMENT SERVICES AND CORRIDOR SPECIFIC 

STRATEGIES 

In both corridors, the Project will complete the associated group assessment process with the 

objective of winnowing down the number of associate groups within the project portfolio.  In 

order to concentrate remaining time, effort and funding on those groups likely to succeed, the 

assessment based winnowing process must be completed by the end of calendar, 2012.   

For GDAs and PPPs, the project will concentrate on existing commercial GDA/PPP partners 

insuring that the work done to date is sustainable and scalable.  However, new GDA and PPP 

partnerships will be considered on an exceptional basis and where the Project feels that there 

will be sufficient sustainable impact with the remaining months. 

NACALA CORRIDOR: 

 Continued cooperative/association assistance in business planning and organization. 

 Support to associations and cooperatives in credit and risk management. 

 Focus on support for female entrepreneurs.  

 Linking ASS Microcredit (Nampula) with cooperatives created in partnership with SANA 

(cashew processors). 

 GAPI (Zambezia): support a GAPI pilot project for the development of cooperatives formed 

in partnership with ADRA. 

 GAPI (Nampula):  support of women’s agro-processing initiatives with special focus on 

IKURU’s women’s groups. 

 STTAs:  

 Organization of business plans and concept papers for Gurue based cooperatives formed 

in partnership with ProSoja 

 Support to MBFI (Alti Steenkamp) and Lozane Farms (Bakir Lozane) in preparation of 

bankable documents for Grassroots Business Fund (investment fund and mezzanine 

lender) 

 Identification and demarcation of areas for organic groundnut development 

 Initiate partnership with AJAP (Portugal) for training, young farmer education and to 

provide links with external markets.  AJAP and CLUSA, as both entities have similar 

mandates and have funding to continue beyond the life of the AgriFUTURO project, will 
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play key roles in the Project’s plans for sustainability and continued assistance to current 

Project clients 

 STTA project to conduct Market Research by TNS to update market information for the 

fruits sector.  Such information will inform investor “road shows” to promote direct 

investment in the sector.  The information will also inform AgriFUTURO-like successor 

projects as to the potential for new markets. 

 STTA in a form of business plan project will possibly be provided by TNS to a new cashew 

roasting investment in Nacala.   

 TNS will provide an STTA to develop a Cashew production and processing best practices 

guide.   

 ASC Support: 

 Continued identification and linkage of ASCs to new markets 

 Linkage to affordable agricultural financing  and investors for commercial farms and 

smallholder associations 

 Linking smallholder producers to commercial farms and local, regional, and international 

markets 

 Equipment training …use and maintenance/repair in partnerships with AJAP and John 

Deere. 

 FOSC Support: 

 Evaluation of FOSCs (Capacity/Management/Sustainability) 

 Training in Quality Assurance 

 Fruits: 

 Assisting WVI’s small holders in Zambezia to grow local pineapple varieties year round 

(vs. seasonal).  Support expanding the pineapple market for nutritional purposes as well 

as a cash crop for the production of ethanol 

 Support the establishment of new local banana producers (Nampula) 

 General support  to Corvus, a new fruit producer to include land identification and 

registration (on-going), assistance in sourcing quality seedlings (Miquidade and possibly 

Joel Cossa), and support with local government introductions and document processing. 

 Short Term Challenges to BDS: 
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 Establishment of registered South African Groundnut/Madal partnership as a Mozambican, 

seed development company for groundnuts; 

 Further strengthen support of the efforts of CAL, Madal and SA Groundnuts to work 

together and with entities like Gani Comercial, etc. 

 Through assistance with business and strategic plans, support beneficiaries in obtaining 

funding from the Grassroots Business Fund; 

 GANI is planning to bring several, South African farmers to develop its property.  

AgriFUTURO will link the So. African group to reliable local farmers and associated groups 

capable of providing outgrower services. 

 Other Nacala Corridor (Legacy) Initiatives to be Continued: 

 Establishment of functioning laboratory at UNILURIO; 

 Establishment of a seed processing unit in Molocue (Lozane Farms); 

 Establishment of a solid base for the commercial development of the MD2 variety of 

Pineapple; 

 Establish a base for the multi-year process for groundnut organic certification in the areas 

of Namaita and Calipo; 

 Creation of a FrutiNorte association; linking it to FrutiCentro and FrutiSul.
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BEIRA CORRIDOR: 

 The Project has ongoing efforts in the following Manica Districts: Sussedenga, Mossurize, 

Gondola, Barue, and Manica. 

 Continued support for approximately  34 PPPs (international and domestic) established 

during LOP. 

 New opportunities to be pursued in the Beira corridor include: 

 Investigate potential for MD2 Pineapple development with EAM, and with local 

associations and cooperatives interested in development of the local clone, as well as with 

World Vision for an initiative similar to that in Zambezia. 

 Establish animal traction pilot with Dombe associations growing white sesame. 

 Introduction of conservation agriculture technology with various associations. 

 In collaboration with SA Groundnut, introduce groundnuts as a soil developing, rotation 

crop. 

 Other On-Going Beira Corridor (Legacy) Initiatives: 

 Dombe Cooperatives (CKK and KKU) established as a sustainable FOSC 

 ISPM/Centro Educacional Njerenje as a laboratory and entrepreneurial farmer/ farm 

manager training center  

 Continued expansion of soybean and groundnut areas and continued improvement in 

yields. 

 Finalize business plan for Higest expansion project 

 

2.3 QUALITY CONTROL: 

Improving processing and production quality has been focused primarily on the cashew value 

chain.  However, some quality assistance has been provided to both the fruit and oilseed value 

chains.  During this final year, continuing to work with existing and new cashew processors, 

training in Best Practices for Warehouses (BRC) and quality improvement strategies will be 

offered to FOSCs and associated groups in Manica focusing primarily on the cooperatives in 

Dombe and Barue. In Nampula Province, assistance will be provided to those fruit growers 

desirous of attempting GlobalGap registration. 
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Pack house best practices and quality control will also be offered to mango and banana 

growers. 

 

2.4 LINKAGES TO FINANCIAL SERVICES 

The Program will continue efforts to work with banks willing to finance small holder associations 

and commercial farms.  While all banks will be pursued, the project will focus on Banco Terra 

using its USAID DCA as an incentive for taking credit risk. AgriFUTURO will also promote 

limited supplier credits with Lozane Farms, CAL and other commercial farms where there is 

reasonable likelihood for repayment.  The Project will also continue to seek investors and equity 

or mezzanine funders such as Grass Roots Business Funds and BAGC/AgDevCo for project 

beneficiaries. 

Finally, the Project will work with GAPI, BOM and ASS Microcredit to finance small holder 

working capital and other initiatives under existing MOUs. 

 Possible Equity Financing: 

 Two active projects in the works (Lozane Farms and MBFI/Steenkamp) 

 Databank Agrifund, Carbon Africa Ltd., Silverlands Investments, etc. 

 New initiatives Micro-credit: 

 ASS Microcredit: actively working with them to establish a program in Nampula Province 

 GAPI: actively working with them to establish a program in Zambezia Province; already in 

operation with them in Manica (both loans and business training activities) 

 Possible New Player: US EXIM Bank/ Atrafin – the Project will promote EXIM to project 

beneficiaries planning on importing US equipment and will potentially partner with the 

American Chamber of Commerce to identify potential clients.  Atrafin, a US based 

company, structures export credit transactions. It will be visiting Mozambique in mid-to-late 

September to identify potential clients in Mozambique. 

 

2.5 GRANTS PROGRAM AND THE SEGUE IN THE LOCAL CURRENCY 

FUND: 

Until recently, the project grants fund had limited uncommitted funds.  What was left (less than 
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$70K) was earmarked for discretionary grants, especially grants for the developing gender 

strategy.  However, earmarked irrigation grants will now be shifted to the local currency fund 

(LCF), freeing up approximately $250K.  As the LCF has been delayed, and because there is 

significant demand for funding, the project will use the approximately $275K, available for 

additional grants to support soy processing, a gender based warehouse and seed cleaning 

operation, and other strategic projects estimated at less than $100K each.  

The Project has developed a significant list of potential grant recipients for the LCF fund, and 

some submissions have been prepared or are in process.  We hope that the LCF will be 

operational shortly.
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3. CONSTRAINTS AND PROPOSED SOLUTIONS: 

Gender: the program is late in developing an effective gender strategy: The Project is waiting for 

USAID approval of an STTA gender consultant who will develop a Project gender strategy and 

train field personnel on gender issues.  The gender strategy is to include discretionary grants 

where appropriate up to a total of $50K.  In addition, all existing grants include gender equity 

components and require M&E data to identify the way in which women’s involvement has been 

established/guaranteed under the grant. In the Nacala Corridor, we have identified and are 

promoting the development of female entrepreneurs, such as Olinda Fonda, Judite Macuacua 

and a grant for the female owned grain and oil seed marketing company, Gramiter. 

Seed and planting material quality: The Project continues to promote the development of local 

seed development companies (Sementes Nzara Yapera, Lozane Farms, the proposed joint 

venture between SA Groundnut and Madal in Zambezia to develop groundnut seed, and 

Hortifruti for saplings of Mango, Cashew, etc.,).  Through Project support there will be a seed 

integrity lab as part of the UNILURIO laboratory development.  We hope to establish a soil and 

seed integrity lab at ISPM as well. The establishment of the MD2 variety pineapple nursery will 

also guarantee the availability of this top quality clone domestically. 

“Farm and Agribusiness Managerial Capacity Building”: The project actively promotes 

assistance to the Young Africa and Centro Educacional Njerenje programs to train and 

successfully launch young entrepreneurial farm mangers. The Njerenje program at ISPM 

includes a joint training program in small scale irrigation in cooperation with iDE (MOU recently 

executed). Additionally, the project will continue to offer training sessions in business 

management at farmer cooperatives. 

Expensive and inefficient logistics: the “Logistics Review of the Beira and Nacala Corridors” has 

stimulated the necessary attention to the country wide logistics problems. The project will 

continue to work with stakeholders, the GoM, and the port operators to improve Mozambique’s 

competitively by reducing port costs that accrue to the private sector. 

High cost and lack of agricultural inputs: The project continues to work with IFDC and with 

several suppliers to improve supply networks (ProCampo, Dengo Comercial, Gani Comercial, 

etc). The Project will also engage with CLUSA’s PROMAC project that will create a network of 

input suppliers, distributing inputs through commissioned agents. 
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4. CONCLUSION: 

The AgriFUTURO Project has made a substantial impact in promoting agri-business 

development in Mozambique, with the pace of implementation of this impact having picked up 

over the last year as the program becomes better known. This is expected to continue through 

to the Project’s completion in September, 2013. 

Between now and the end of the second quarter of 2013, we expect to complete an exercise on 

“Lessons Learned” which can probably be of help in structuring whatever successor program is 

to follow AgriFUTURO. 
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APENDIX A: PROJECT TIME LINE 
TABLE 1. COMPONENT 1 SCHEDULE 

 

Activities & Tasks FY 2013 O
ct

-1
3

Nov-
13

Dec-
13

Ja
n-1

3

Feb-1
3

M
ar-1

3

Apr-1
3

M
ay-

13

Ju
n-1

3

Ju
l-1

3

Aug-1
3

Sep-1
3

Activity/Task Lead

Activity 1.1: Develop a Stakeholder Base for Change 

Institutional/organizational development : 

1. Get approval from Governor of Nampula and complete registration EED

2. Support the operational plan of the assocatiation EED

1. Legal registration of the association EED

2. Strategic/operational plan for the association EED

3. Support the establishment of a working memorandum with CTA EED

4.Evaluate the progress towards sustainablity of the associstion EED

Continue assistance for the integration/forms of linkages between 

smallholders and processors EED

Assist AICAJU in the preparation of the matching grant proposal to Aci - 

ACA EED

Assess AICAJU sustainability plan in the integration with smallholders  EED

Recommend sustainability strategy for AICAJU EED

Assess "Friends of Agribusiness" forum meetings results  EED
Disseminate results to members of the "Friends of Agribusiness" forum. EED

1. Disseminate the objectives of the next meeting EED

2. Hold the meeting EED

Consolidated report on the status of implementation by various institutions 

of the AgCLIR reccommendations 
EED

Support the Ministry of Agriculture, through CEPAGRI implementating 

Monitor group's reccomendations on "stimulating private sector investment 

in Agriobusiness".  

EED

1. Prepare Scope of Work EED

2. Hire STTA EED/OM

3. Undertake the assessment EED/STTA

4. Disseminate results in a workshop EED/STTA

5. Reccommend the way forward EED

Support the consolidation of UNILURIO needs to complete the lab EED/BDS/OM

Assist IITA in the implementation of the USDA/USAID Aflasafe project EED/BDSD

Support AMPCM implementing  the cooperative law and regulations

1. undertake dissemination sessions to different interested parties EED

2. Support other projects in the establishment and operationalization of 

Cooperatives EED/BDSD/VCLs

Disseminate the final report on the logistics review of the Beira and Nacala 

Corridors EED

Finalize the recruitment of a STTA to follow up on the activities at the Beira 

and Nacala Corridors EED/OM

Undertake corridors user's engagement at both corridors STTA

Establish linkages between the users and the ports, railways, customs, roads

and other logistics service provioders 
STTA

Prepare logistics operations manuals for the users STTA

Disseminate the logistics manuals EED/CM??/STTA

Fruit Fly:

Support the Ministry of Agruclture, DSV continuing with the monitoring and 

surveillance acitvities  
EED

Support the Ministry of Agriculture in the negotiation to unban the export 

of bananas to the regional markets EED

Support the Ministry of Agriculture, UEM and the producers experimenting 

and introducing alternative treatments for mangos and other fruits to 

prevent fruit fly attacks and access markets. EED

Awareness workshop on the economic and social impacts of fruit fly, based 

on the recently completed analysis. EED

Partner with SPEED to Work with the Minsitry of Agriculture and Minsitry 

of Finance (Autoridade Tributaria) to incoprcorate exemption of Import 

duties for agriculture related equipment not specified agriculture (case of 

especial storage equipment…) EED/VCLs

Workshop on inventory credit systems EED/BDS/VCLs

Finalize the Establishment of National Fruit Association

Hold "Friends of Agribusiness" forum meeting 

Activity 1.2: Develop National Competitiveness Strategy 

Activity 1.1: Develop a Stakeholder Base for Change 

Activity 1.3 Develop a National Competitivenss Reform Agenda:  

Implement Enabling Environment Activities from the value chain competitivenss strategies and value chain action plan 

Finalize registration and readiness of FRUTINORTE

Logistics review of the Corridors of Nacala and Beira:

Aflatoxin:

Cooperatives:

Complete an analysis of the aflatoxin situation in Mozambique and draw reccommendations for follow up programs 

Consolidate Assistance to Strenghten  AICAJU
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TABLE 2. COMPONENT 2 SCHEDULE  -  YEAR THREE WORKPLAN ACTIVITIES AND DELIVERABLES 

COMPONENT 2:  Expand and Strengthen Agribusiness Development Services  

Nacala Corridor 

Partner and Activities 
Responsible 

Party 

FY13 Comments 

O N D J F M A M J J A S   

A. 5 FOSCs in Partnership with ADRA                              

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers  

Work Plan Updating 
VCL& VCL-

Assistant  

                          

Monitor the process of new cooperative law 

dissemination                           

Unions assessment - management capabilities 

and sustainability assessment  STTA & VCL-

Assistant  

                          

Link future cooperatives to AMPCM for 

registration and partnership                           

Support on strategic plan preparation for the 

growers unions STTA                           

Promote growing contracts – Unions and 

Private Sector VCL                           

o   North – Unions and OLAM 
 VCL-Assistant  

                          

o   South – Unions and Madal                           

Linkages with new technologies 
VCL& VCL-

Assistant                            

B. 18 FOSCs in Partnership with SANA                             

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters 

Cooperative assessment visits 

ASSM/VCL 

                          

Selection and mapping of potential 

cooperatives                            

Activity 2.3: Build Capacity of Service Providers                             
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in the target Value Chains 

Training in Business Management 

ASSM/VCL 

                          

Organization of the cooperative management 

team                           

Build capacity of cooperatives management 

team                           

Build capacity of cooperatives members in 

general business management awareness                           

Support on identifying business developments 

trends                           

Support on business development                           

C. 6 FOSCs in Partneship with ProSoja     

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers 

Task I: Convert COPSA into cooperative 

VCL 

  

                          

Cooperative creation (legal and comercial, 

status)                           

Internal organization and regulations                           

Mentorship                           

Task II: Business Development and 

Restructuring 
VCL 

                          

Working plan  VCL                           

Hiring a STTA VCL                           

Development of Operational and management 

plan 
STTA 

                          

Market study for the new services STTA                           
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New services introduction plan                           

Training on operations and management                           

Partnership plans                           

Capacity building of Coops management board VCL                           

General Management  STTA/Gapi                           

Cost effectiviness STTA/Gapi                           

Planning & Controling STTA/Gapi                           

Personal Productivity STTA/Gapi                           

Become more efectively manager STTA/Gapi                           

Communicating effectively STTA/Gapi                           

Leading team STTA/Gapi                           

Support the growers certification process STTA 

            
 

Support participation on special markets fairs  STTA 

            
 

D. IKURU                             

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers  

Support IKURU's seed program VCL Assistant                           

Growers identification VCL Assistant                           

Growing contract establishment VCL Assistant                           

Training on seed production VCL Assistant                           

Input distribution VCL Assistant                           

Seed/Production collection VCL Assistant                           

Establish market linkages VCL                       

 

  

E. CORREDOR AGRO LDA                             

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Establishing an effective M&E plan for CAL M&E                           
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activities 

Implementing the monitoring toolkit M&E                           

Activity 2.3: Build Capacity of Service Providers in the target Value Chains  

Support the implementation and optimization of 

Extension Service 
VCL & STTA 

                          

Training on Rural Communication Skills VCL & STTA                           

Training on Agrochemical Management in 

According to USAID directives 
VCL & STTA 

                          

Training on equipment management and 

maintenance 
STTA 

                          

F. CISTER MOCAMBIQUE                             

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Assist CISTER on park management BDSD & VCL                           

Hiring a STTA BDSD                           

Development of Operational and management 

plan 

STTA 

                          

Training on equipment management and 

maintanance                           

Development of procurment plan for spares and 

consumables                           

Training of tractor drivers (recycling)                           

Activity 2.3: Build Capacity of Service Providers 

in the target Value Chains     

Linkages with seed suppliers of Virginia type 

groundnuts 
EEB 
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Support the seed introduction (new varieties of 

Virginia Type) in partnership with IIAM/SNS 
EEB 

                          

Support the Virginia type seed multiplication 

plan 
VCL 

                          

Support on conservation practices promotion VCL                           

Train the field technicians on conservation 

farming practices (T-O-T) 
VCL 

                          

Coaching on profram implementation VCL Assistant                           

G. OLINOTU                             

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Establishing an effective M&E plan for 

OLINOTU activities 
M&E 

                          

Implementing the monitoring toolkit M&E                           

Technical assistance on season planning VCL                           

Revision of the production plan for 2012/13 VCL                           

Support in negotiating contracts for good quality 

input acquisition 
VCL 

                          

Training on general management STTA                           

Park management plan BDSD & VCL                           

Hiring a STTA BDSD                           

Development of Operational and management 

plan 

STTA 

                          

Training on equipment management and 

maintanance                           

Development of procurment plan for spares and                           
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consumables 

Training of tractor drivers (recycling)                           

Activity 2.3: Build Capacity of Service Providers in the target Value Chains  

  

Capacity building of OLINOTU’s field 

technicians 
  

                          

Distribution of Operation Management Book VCL Assistant                           

Training on Planing and Cost Efectiviness STTA                           

Capacity building using the Accounting 

Managemnt Book/Kit 
VCL Assistant 

                          

H. GRAMITER  

Component 2: Expand and Strengthen Agribusiness Development Services   

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Establishing an effective M&E plan for 

GRAMITER activities 
M&E 

                          

Implementing the monitoring toolkit M&E                           

Technical assistance on season planning VCL                           

Support in developing the production plan STTA                           

Liaise with the partners to access seed and 

inputs 
VCL 

                          

Monitoring the production process VCL                           

Training on general management STTA                           

Working plan  BDSD & VCL                           

Preparation of marketing plan BDSD                           

Development of Operational and management VCL                           
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plan 

Support in linking with the market VCL                       

 

  

Activity 2.3: Build Capacity of Service Providers in the target Value Chains  

Capacity building of GRAMITER field 

technicians 
VCL 

                          

Distribution of Operation Management Book VCL Assistant                           

Training on Planing and Cost Efectiviness STTA                           

Capacity building using the Accounting 

Managemnt Book/Kit 
VCL Assistant 

                          

I. LOZANE FARMS   

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Support Lozane's out growing and seed prodution program  

Technical assistance on season planning 

VCL-Assistant 

                          

Support on season planning and on activity 

calendar development 
        

                  

Support on production contract negotiation with 

smallholders 

    

                      

Support in negotiating contracts for good quality 

input acquisition with IITA /TNS                           

Support on agricultural practices dissemination 

using radio                       

Capacity building of Associations with with 

Lozane Farms 
VCL 
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Training associations in:Associativism and 
leadership, Negotiating contracts, Business 
management  
   

STTA 

                          

Training FEDAMOZ leaders in: VCL                           

Cost effectiviness 

STTA & VCL-

Assistant  

                          

Planning & Controling                           

Personal Productivity                           

Become more efectively manager                           

Leading team                           

Coaching   VCL-Assistant                           

Support the establishment of save and credit 

program (Business Capacity) 
VCL 

                          

Negotiation with ASS Microcredito/Gapi for 

FEDAMOZ training and empowerment 
VCL& VCL-

Assistant  
                          

Link FEDAMOZ to ASS Microcredito/Gapi                           

Training of FEDAMOZ members in: 

Financial Education 

Saving and credits 

Simplified accounting  

TBD                 

  

Suuport on Establishing the Seed processing 

Unit 
VCL                         

  

Full proposal submission VCL                           

Equipment procurment Adm.                           

Warehouse construction and equipment 

instalation  
Lozane farms                           
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Activity 2.3: Build Capacity of Service Providers in the target Value Chains  

Capacity building of LOZANE FARMS field 

technicians 
VCL 

                          

Training on Rural Communication Skills STTA                           

Training on Agrochemical Management in 

According to USAID directives VCL Assistant                           

Training on environment awarness                            

J. ACOF   

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters 

Support ACOF's outgrowing and seed prodution program  

Support the outgrowing scheme 

Supervisor 

                          

Mapping of potential areas for groundunts and 

sesame 

  

                        

Meeting with growers groups for potential 

growers identification 

  

                        

Groundnuts and sesame seed multiplication 

program  
  

                          

Technical assistance on season planning 

Supervisor 

                          

Support on season planning and on activity 

calendar development 

    
    

                  

Support on production contract negotiation with 

smallholders 

      

                    

Support in negotiating contracts for good quality 

input acquisition with IITA /TNS 

    

                      

Support on agricultural practices dissemination                            
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Park management plan BDSD & VCL                           

Hiring a STTA BDSD                           

Development of Operational and management 

plan 

STTA  

                          

Training on equipment management and 

maintanance                           

Development of procurment plan for spares and 

consumables                           

Training of tractor drivers (recycling)                           

Capacity Building of ACOF Managers VCL                           

Cost effectiviness 

STTA/Gapi 

                          

Planning & Controling                           

Personal Productivity                           

Become more efectively manager                           

Leading team                           

Coaching  Supervisor                           

Support on Branding Development Supervisor                           

Support on package design STTA                           

Support on branding strategy and brand 

registration 
STTA                         

  

Monitor the grants process Supervisor                           

K. MADAL   

Activity 2.1: Develop Value Chain-Focused, Private Sector-Run Agribusiness Service Clusters  

Support ACOF's outgrowing and seed production program  

Support the outgrowing scheme Supervisor                           
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Mapping of potential areas for groundnuts and 

sesame 

  

                        

Meeting with growers groups for potential 

growers identification 

  

                        

Groundnuts and sesame seed multiplication 

program  
  

                          

Technical assistance on season planning 

Supervisor 

                          

Support on season planning and on activity 

calendar development 

    
    

                  

Support on production contract negotiation with 

smallholders 

      

                    

Support on market linkages                           

Support on agricultural practices dissemination                             

Field training of groundnuts and sesame 

production practices 
Supervisor 

                          

Training on associativism Madal/STTA                           

Training on crop management  Madal/Supervisor                           

Experience exchange among outgrowers VCL                           

Land selection for demo plot establishment 

Madal/Supervisor 

                          

Demo plot establishment                           

Technical assistance of demo plots                           

Field days                           

L. MULTIFRUTAS                             

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers  

1.  Technical assistance on pineapple                             
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multiplication (MD2) 

Support on field management VCL                           

Integrate Pest Management  VCL                           

Technical support of fertilizer procurment  VCL                           

1.2.  Built capacity on MD2 multiplication                             

Land preparation VCL                           

Seedlings selection VCL                           

Field management VCL                           

Flowering induction                             

Harvest and post-harvest VCL                           

Agochemical management  VCL                           

M. World Vision:                             

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers  

2.  Technical assistance to smallholders - local 

pineapple 
  

                          

Support the development of larger pineapple 

field - commercial fields 
VCL & Trainee 

                          

Technical support on field management a nd 

post-harvest 
VCL & Trainee 

                          

Safety agrochemical management VCL & Trainee                           

T-oT of local growers and collecting points 

establismnet 
VCL & Trainee 

                          

New technologies promotion  VCL & Trainee                           

N. HORFPEC                             

Activity 2.2: Roll-Out and Expand Farmer Owned Service Centers  
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3.  Promotion of commercial nursery for fruits                             

Grants proposal submission for nursery 

improvement 
VCL 

                          

Irrigation system establishment STTA                           

Linkages with other commercial nurseries for 

genetic material acquisition 
VCL 

                          

O. Local Banana Producers                             

                                

                                

4. Assistance on new banana farms 

establishment 
  

                          

Support on irrigation system development  STTA                           

Grants proposal submission VCL                           
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   Component 2: Expand and Strengthen Agribusiness Development Services  
Beira Corridor 

      
Activities Deliverables 

Responsible 
Party 

FY 2012 

0 N D J F M A M J J A S 

  

A. PRIO FOODS 

Training in the areas of (production management, 
budgeting, balance sheet)   Technical                         

Preparation of business plans for EF   VCL                         

Liaison with financial institutions (access to credit)   VCL                         

Liaison with the market   PRIOFOODS/ VCL                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Sensitization of new emerging producers and small 
producers   STTA/ Technical                         

Technical assistance (sowing, harvesting new 
technologies and post-harvest and mapping etc ...)   

Technical 
                        

Mounting field trials/ plots   Technical                         

Support the process of acquiring DUAT (for areas up 
to 10 ha)   STTA/ VCL                         

Implementation of the monitoring plan   M&E                         

Strategic plan for SIWAMA   SIWAMA/ VCL                         

B. BOM 

Mobilizing farmers to be organized in clubs 
  

VCL/ BOM/ 
Technical                         

Preparation of a handbook of sesame production 
techniques for technicians in the field   VCL/ STTA                         

Concession of credit and saving services to 
smallholders through the mobile bank   BOM                         

Implementation of the monitoring plan   M&E                         

Facilitate the provision of different management 
trainings:   VCL                         

Training on the bank loans   BOM                         

Training in mapping areas of cultivation through GPS   BOM/ STTA                         

Training on the cash crop production (business plans)   BOM                         

Market Contract and linkages   BOM                         

C. G & G  VINSON 



 

35 

 

Identification of new ECFs for next  season   Technical/ G&G                         

Develop business plans for the ECFs   STTA/ VCL                         

Liaison with the market   G&G/VCL                         

Liaison with financial institutions (access to credit)   VCL                         

Implementation of the monitoring plan   M&E                         

Training in the areas of (production management, 
budgeting, balance sheet)   STTA - G&G                         

Technical assistance (seed, new technologies, post-
harvest and mapping and etc ...   

Technical 
                        

Organization of producer groups to facilitate the 
registration process and collection of production (list 
of producers or group or individual within the new 
approach)   

STTA - VCL 

                        

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
            

 
          

Mounting field trials/ plots   Technical                         

D. Fruit Producers: EAM, AGP Pinto Matavele, Lucite empreendimentos, CodeFarm, Frutas de Revue, Jlanga, Ceta, Agriza 

Implementation of quality systems (certification of 
quality systems)   STTA                         

Fruit fly monitoring   SPAE/ STTA                         

Assistance in identifying markets   Fruit Center/ VCL                         

Grants process (irrigation system),    VCL                         

Links with other programs access to credit (eg 
AgDevCo)   Fruit Center/ VCL                         

Implementation of the monitoring plan   M&E                         

Facilitate the provision of different management 
trainings   STTA/ VCL                         

E. PHOENIX 

Implementation of the monitoring plan   M&E                         

Identification of NEW ECFs for next  season and field 
measurements-GPS   Phoenix/ Technical                         

Mounting field trials/ plots   Technical                         

Market identification   VCL                         

Technical assistance (sowing, harvesting and 
tecnologiasm new post-harvest and mapping etc ...)   

Technical 
                        

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Preparation of business plans for EF   Phoenix/STTA/VC                         
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L 

Liaison with financial institutions (access to credit)   VCL                         

Supporting the development of seed company   VCL                         

Support training on conservation agriculture   STTA                         

Training in the areas of (production management, 
budgeting, balance sheet)   STTA                         

F. Agropecuaria de Manica 

Identification of ECFs for next  season and field 
measurement-GPS   AGPM/ Technical                         

Sensitization to the integration of new members in 
soybean production   

AGPM/VCL/ 
Technical                         

Organization of producer groups to facilitate the 
registration process and collection of production (list 
of producers or group or individual)   

VCL/ STTA 
                        

Mounting field trials/ plots   Technical                         

Connecting with the market - manufactures 
processing CSB and snacks   AGPM/VCL                         

Liaison with financial institutions (access to credit)   VCL                         

Implementation of the monitoring plan   M&E                         

Assist in preparation of business plans to access 
funding   VCL                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Technical assistance (seed, new technologies, 
harvest and post-harvest and mapping etc ...)   

Technical 
                        

Training in the areas of (production management, 
budgeting, balance sheet)   STTA                         

G. NJERENJE 

Identification of new students in the framework of the 
partnership with ISPM                             

Technical assistance (seed, new technologies, 
harvest and post-harvest ...)   Technical                         

Mounting field trials/ plots   Technical                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Preparation of business plans for students   VCL                         

Implementation of the monitoring plan   M&E                         

Liaison with financial institutions (access to credit)   VCL                         
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Training in the areas of (production management, 
budgeting, balance sheet)    STTA                          

Assessing market opportunities   STTA -VCL                         

Developing a competitive strategy   STTA                          

H. Semente Nzara Yapera 

Identification of new ECFs for next  season and field 
measurement-GPS   VCL - Technical                         

Organization of working groups to facilitate the 
registration process and collection of production (list 
of producers in groups or individually   

STTA -VCL 
                        

Technical assistance (seed, new technologies, 
harvest and post-harvest ...)   

Technical 
                        

Mounting field trials/ plots   Technical                         

Liaison with financial institutions (access to credit)   VCL                         

Implementation of the monitoring plan   M&E                         

Support the process of acquiring DUAT     STTA - Technical                         

Assistance in identifying markets   VCL                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Preparation of business plans for EF   VCL                         

Training in the areas of (production management, 
budgeting, balance, equipment maintenance)   

STTA 
                        

Assessing market opportunities   STTA - VCL                         

I. DOMBE COOPERATIVE 

Support in identifying groups of EF within the 
association   Technical                         

Technical Assistance Production (land preparation, 
new production technologies, harvest and post-
harvest, mapping areas of production)   

Technical 
                        

Strengthen the organization's ability to function as a 
cooperative (important partner Kixiquila)   

STTA - Technical 
                        

Mounting field trials/ plots   Technical       .                 

Liaison with financial institutions (access to credit)   VCL                         

Liaison with the market   VCL                         

Encourage the integration of new members 
(awareness campaign)   VCL - Technical                         
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Promote the establishment of providers of inputs (in 
partnership with Solucao Machamba)   

VCL - Technical 
                        

Demarcation of land for acquisition DUATs   STTA - Technical                         

Assist in the preparation of strategic plans and 
business plans   VCL - Technical                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc.)   VCL                         

Implementation of the monitoring plan & registration 
system   M&E                         

Capacity Building / Training (financial management, 
leadership, quality, etc ....)   STTA                         

Training and provision of grant for animal traction   STTA                         

Introduction of conservation agriculture (CLUSA) and 
peanuts as crop rotation   

SA Groundnuts 
Marketing                         

Support for the establishment of seed bank   VCL                         

Evaluation Cooperative's using the method of Procap 
Index   M&E - Technical                         

J. MUSSORIZE ASSOCIATION 

Transforming groups / clubs already identified 
producers in associations   Technical                         

Supporting the process of registration of associations   STTA - Technical                         

Technical assistance to production (land preparation, 
new technologies of production, harvest and post-
harvest, mapping areas of production)   

Technical 
                        

Mounting field trials/ plots   Technical                         

Liaison with the market   VCL                         

Liaison with the Agriculture Provider servicves (seeds, 
pesticides, fertilizers)   VCL                         

Liaison with financial institutions   VCL                         

Support in identifying groups of EF within the 
association   Technical                         

Assist in the preparation of strategic plans and 
business plans   

STTA - Technical 
                        

Promote the establishment of providers of inputs (in 
partnership with Solucao Machamba   

VCL - Technical 
                        

Introduction of conservation agriculture (CLUSA) and 
peanuts as crop rotation   

SA Groundnuts 
Marketing                         

Implementation of the monitoring plan and registration   M&E                         
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system 

Training in associative subjects   STTA                         

Capacity Building / Training (financial management, 
leadership, quality, etc ....)   STTA                         

K. BARUE ASSOCIATIONS 

Technical Assistance Production (land preparation, 
new production technologies, harvest and post-
harvest, mapping areas of production...)   

Technical 
                        

Mounting field trials/ plots   Technical                         

Liaison with financial institutions    VCL                         

Implementation of the monitoring system records   M & E                         

Assist in the preparation of strategic plans and 
business plans   STTA - Technical                         

Promote the establishment of providers of inputs (in 
partnership with Solucao Machamba   

VCL - Technical 
                        

Encourage the integration of new members 
(awareness campaign)   VCL - Technical                         

Evaluation Cooperative's using the method of Procap 
Index   M&E & Technical                         

Support the conversion of cooperative associations   STTA - Technical                         

Introduction of conservation agriculture (CLUSA) and 
peanuts as crop rotation   

SA Groundnuts 
Marketing                         

Liaison with the market   VCL                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg Seeds Nzara Yapera 
as local provider)   

VCL 
                        

Facilitate the provision of different management 
trainings:   STTA - Technical                         

Support the organization in establishing an accounting 
system   STTA - VCL                         

L. KKU ASSOCIATION (Associação Moyo Umwe, Kulima Kunapheza Gorongosa "KKG", União de Agricultores de Gondola 
"UAGO") 

Liaison with the market   VCL                         

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, et…)   

VCL 
                        

Liaison with financial institutions    VCL                         

Support in identifying groups of EF within the 
association   Technical                         
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Implementation of the monitoring system records   M&E                         

Assist in the preparation of strategic plans and 
business plans   STTA - Technical                         

Promote the establishment of providers of inputs (in 
partnership with Solution Machamba   

VCL - Technical 
                        

M. Dengo Comercial 

Identifying new emerging producers for contract 
production   VCL - Technical                         

Technical assistance (sowing, harvesting new 
technologies and post-harvest and mapping etc.)   

STTA - Technical 
                        

Training in the areas of (production management, 
budgeting, balance, equipment maintenance)   

STTA 
                        

Mounting field trials/ plots   Technical                         

Liaison with the market   VCL                         

Support construction of a warehouse for processing 
and storage of seed   VCL                         

Implementation of the monitoring system records   M&E                         

N. Evertz - Gouda Gold 

Sensitization to the integration of new members in 
soybean production   VCL - Technical                         

Organization of producer groups to facilitate the 
registration process and collection of production (list 
of producers or group or individual)   

VCL - Technical 
                        

Technical assistance (sowing, harvesting new 
technologies and post-harvest ...)   Technical                         

Training in the areas of (production management, 
budget, balance sheet)   

Technical-STTA 
                        

Facilitation of market for the production of animal 
feeds   

VCL 
                        

Connect with providers of agricultural services (seeds, 
pesticides, fertilizers, etc ... eg this is a ASC)   

VCL 
                        

Implementation of the monitoring plan   M&E                         
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Component 3: Build Linkages to Financing Services for Agribusiness Development  

Nacala Corridor 

Partner and Activities 
Responsible 

Party 

FY13 Comments 

O N D J F M A M J J A S   

A. 18 FOSCs in Partnership with SANA                             

Component 3: Build Linkages to Financing Services for Agribusiness Development 

 Capacitação em Alfabetização e Educação 

Financeira 

ASSM/VCL 

                          

 Capacitação dos órgãos directivos                           

Capacitação dos membros                           

Acompanhamento                            

Activity 3.1: Help Agribusiness Firms Access Financing  

Financial Literacy 

ASSM/VCL 

                          

Education on Financial Literacy                           

Promotion of saves and credits                            

Establishment of Groups of Saving and Credits 

within cooperative members                           

Coaching                           

B. 6 FOSCs in Partneship with ProSoja     

Activity 3.1: Help Agribusiness Firms Access Financing  

Support Coops on getting Working Capital VCL & Gapi                           

Develop Working Plan for Season 2012/13 STTA                           

Negotiate Working Capital Loan with financial 

sources 
VCL 

                        
  

C. IKURU                             

Activity 3.1: Help Agribusiness Firms Access Financing   
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Link to financial sources in order to get 

investment and working capital 
VCL & POC                       

 
  

D. CORREDOR AGRO LDA                             

Activity 3.1: Help Agribusiness Firms Access Financing 

Link CAL to new financial sources   
                        

AGRA/Standard 

Bank 

E. OLINOTU                             

Activity 3.1: Help Agribusiness Firms Access Financing 

F. GRAMITER  

Activity 3.1: Help Agribusiness Firms Access Financing  

Preparation of the loan application plan VCL/STTA                           

Linking with financial sources VCL                           


